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Work continues to progress albeit at a slow pace on the First Avenue South project.
During the month of April, significant progress was made on the installation of the
underground conduit for the Qwest, Comcast, and PSE facilities. The initial lift of
asphalt was replaced and the curb and gutter installed on the east side. In addition the
foundations for the street lighting have been poured on the east side. Work continues on
the upgrades to the traffic signals at 199" and 200™ Street.

During the next month we anticipate completion of the joint utility trench, installation of
the PSE transmission poles, completion of the sidewalk on the eastside and the work at
192" Street. Work at 192™ Street will require closure of the 192" Street approach to
First Avenue for approximately one week. After this work is complete, traffic will be
shifted to the east side and work will continue on the west side. During this time, the
existing roadway surface will be ground in preparation for the final lift of pavement.

At the beginning of April, there are approximately 7.5 working days left in the Contract
schedule. Pivetta’s recently updated schedule calls for project completion by the August
20, 2010 although we have requested a more aggressive schedule to complete the work
by June 30, 2010. To date, we have expended approximately $1.6 million of the $3.6
million contract.



